


BLUEPRINT ACADEMY






BLUEPRINT ACADEMY

CONTENTS

ACADEMY OVERVIEW	3
OUR MISSION	3
WHY PROJECT CONTROLS?	4
A UNIQUE LEARNING EXPERIENCE	4
INDUSTRY EXPERTS AND MENTORS	4
COMPREHENSIVE CURRICULUM	4
YOUR LEARNING JOURNEY	5
JOIN US ON THIS JOURNEY	5
PURPOSE AND OBJECTIVES OF THE PROSPECTUS	5
KEY OBJECTIVES	6
THE IMPORTANCE OF PROJECT CONTROLS TRAINING	7
OUR VALUES AND COMMITMENT	9
ACADEMY STRUCTURE	11
DELIVERY STRUCTURE	13
SYLLABUS AND CURRICULUM	13
MODULE STRUCTURE	14




ACADEMY OVERVIEW

The Project Controls Academy at Blueprint is an innovative and immersive learning experience designed to equip individuals with the skills, knowledge, and expertise needed to excel in the field of project controls. This academy stands as a testament to our commitment to nurturing talent, fostering curiosity, and promoting excellence in project management.

OUR MISSION

To empower individuals with comprehensive project controls training and bridge the gap between theoretical concepts and real-world application. Our academy is built on a foundation of integrity, nurturance, curiosity, and ambition, reflecting the core values of Blueprint.



WHY PROJECT CONTROLS?

Project Controls are the heartbeat of successful project management. They encompass the strategies, processes, and techniques essential for ensuring projects are delivered on time, within budget, and to the highest quality standards. With the ever-increasing complexity of projects in today's world, project controls professionals are in high demand, making this training essential for career growth and success.



A UNIQUE LEARNING EXPERIENCE

The Project Controls Academy offers an unparalleled learning experience that goes beyond traditional training programs. Through a blend of hands-on exercises, interactive workshops, peer collaboration and mentorship, participants gain practical insights and develop critical skills necessary for effective project delivery.

INDUSTRY EXPERTS AND MENTORS

Our academy is led by industry experts and seasoned professionals who provide guidance and mentorship throughout the learning journey. Their wealth of experience enriches the learning experience, offering valuable insights and perspectives.

COMPREHENSIVE CURRICULUM

Our curriculum is meticulously crafted to cover all aspects of project controls, from project initiation to closeout. Each module is designed to provide participants with the knowledge and tools needed to tackle real-world project challenges.



YOUR LEARNING JOURNEY

At the Project Controls Academy, you're in control of your learning journey. We encourage active participation, curiosity-driven exploration, and continuous improvement. Our academy is not just about acquiring knowledge; it's about honing practical skills that can be immediately applied in your professional life.

JOIN US ON THIS JOURNEY

Whether you're looking to enhance your project management skills or embark on a rewarding career in project controls, the Project Controls Academy is your gateway to success. We invite you to be a part of this exciting journey as we explore the intricacies of project controls and contribute to the success of projects worldwide.

PURPOSE AND OBJECTIVES OF THE PROSPECTUS

The purpose of this prospectus is to provide a comprehensive and informative document that outlines the structure, content, and offerings of the Blueprint Project Controls Academy. This prospectus serves as a valuable resource for individuals, organisations, and stakeholders who seek to understand the essence and significance of the academy.



KEY OBJECTIVES



Transparency and Clarity

The prospectus aims to offer complete transparency and clarity regarding the Project Controls Academy. It provides a detailed overview of the academy's mission, vision, values, and goals.



Inform and Educate

The prospectus is designed to inform and educate readers about the significance of project controls training and its alignment with Blueprint's core values. It explains the role of project controls professionals in today's project management landscape.



Curriculum Insights

This document outlines the curriculum highlights, modules, and topics covered in the academy. It emphasises the skills and knowledge participants will gain from each module, thus offering a clear understanding of the learning journey.



Values Alignment

The prospectus underscores the alignment of the academy with Blueprint's core values – Integrity, Nurture, Curiosity, and Ambition. It highlights how these values are integrated into every aspect of the academy's operations and charitable initiatives.




Business Engagement

For organisations and clients, the prospectus showcases the relevance and potential benefits of enrolling their employees in the Project Controls Academy. It outlines how the academy can contribute to organisational growth, efficiency, and project success.



Corporate Social Responsibility

The prospectus elaborates on Blueprint's commitment to corporate social responsibility (CSR) and how the academy is an integral part of this commitment. It demonstrates how participating in the academy can align with an organisation's CSR goals.






Promote Learning

Ultimately, the prospectus aims to inspire individuals to embark on a learning journey that aligns with their career aspirations. It encourages readers to explore the possibilities of enhancing their project management skills through the academy.

The Blueprint Project Controls Academy prospectus is designed to be a comprehensive and informative guide that serves as a bridge between the academy's offerings and the individuals and organisations that seek to benefit from its valuable resources.



THE IMPORTANCE OF PROJECT CONTROLS TRAINING

Project controls training is a cornerstone of effective project management. In today's dynamic and complex business environment, where projects are becoming increasingly intricate, the role of project controls professionals has never been more vital. Here, we underline the paramount importance of project controls training:



Ensuring Project Success

Project controls are at the heart of delivering successful projects. Properly trained project controls professionals possess the knowledge and skills to manage various aspects of a project, including scope, cost, schedule, and risk. They play a pivotal role in keeping projects on track, within budget, and on schedule.



Risk Mitigation

Effective project controls training equips professionals with the ability to identify, assess, and mitigate risks. Through proper risk management techniques, project controls experts can anticipate potential challenges and proactively address them, reducing the likelihood of project failures.



Cost Efficiency

A trained project controls team can manage project finances efficiently. They can monitor and control project costs, identify cost-saving opportunities, and ensure that budgets are adhered to. This not only saves money but also enhances an organisation's financial stability.



Schedule Adherence

Timely project delivery is critical in today's competitive business landscape. Project controls professionals are adept at creating and managing project schedules, ensuring that milestones are met, and project timelines are adhered to.



Stakeholder Satisfaction

Satisfied stakeholders are crucial for a project's success. Project controls professionals are trained to effectively communicate with stakeholders, manage their expectations, and address concerns. This fosters positive relationships and trust.



Strategic Decision-Making

Informed decision-making is based on accurate data and analysis. Project controls training provides professionals with the tools to collect, analyse, and interpret project data, enabling strategic decision-making that aligns with organisational goals.



Competitive Advantage

Organisations that invest in project controls training gain a competitive advantage. They can deliver projects more efficiently, reduce risks, and achieve a higher success rate, ultimately outperforming competitors in the market.






Career Advancement

For individuals, project controls training opens doors to a rewarding career path. Certified project controls professionals are in high demand and often command higher salaries and more significant responsibilities.

In conclusion, project controls training is a linchpin of modern project management. It equips professionals with the skills and knowledge necessary to navigate the complexities of project delivery successfully. Whether you are an individual looking to enhance your career or an organisation aiming for project success, investing in project controls training is a strategic decision with far-reaching benefits.



OUR VALUES AND COMMITMENT

At the Blueprint Academy, our mission goes beyond professional development and successful project delivery. It's deeply rooted in our core values, which guide every aspect of our organisation and its commitment to society.



Integrity

Integrity is the cornerstone of all our actions, both within our organisation and in the communities we serve. We uphold the highest ethical standards in all our endeavours, ensuring transparency, honesty, and accountability.



Nurture

We believe in nurturing not only the skills and knowledge of our participants but also the growth and development of communities in need. Our commitment to nurturing positive change drives our efforts to support educational programmes, mentorship initiatives, and community development projects.



Curiosity

Our curiosity-driven mindset is the engine of innovation. We approach challenges with a thirst for knowledge and a determination to find innovative solutions. By continuously exploring new approaches and ideas, we aim to make a lasting impact.



Ambition


Our ambition knows no bounds when it comes to making a meaningful difference in society. We set audacious goals for our teams, our charitable works, community projects, and social change campaigns. This ambition fuels our determination to drive positive change and create a brighter future.

As an organisation, we are deeply committed to leaving a lasting positive legacy. We believe in supporting and becoming actively involved in projects that make a real difference in people's lives. Our commitment extends to equal opportunities, ensuring that our workforce is diverse, inclusive, and reflective of the communities we serve.



Furthermore, we view our social value initiatives as an integral part of our culture and working environment. Promoting and embedding our values across our organisation is one of our strategic themes. We actively encourage our staff to participate in and contribute to our social value framework and charitable work.

We firmly believe that our values and commitment to social value are not just words on paper but principles that guide our actions. Through our dedication to these values, we aim to inspire positive change, nurture talent, and make a lasting impact on the world around us.



ACADEMY STRUCTURE

The Blueprint Academy boasts a well-structured and organised 18-month framework designed to provide a rich and engaging learning experience. We believe that a clear structure enhances the effectiveness of the learning process and ensures that participants make the most of their time with us.

Instructors

Our academy is led by a variety of seasoned industry professionals who bring a wealth of knowledge and expertise to the learning environment. Instructors are responsible for delivering high-quality training sessions, facilitating workshops, and guiding participants through the various modules. Their role is to ensure that each participant gains a comprehensive understanding of project controls principles and practices.

Mentors

Mentorship is a cornerstone of the Academy's philosophy. Each participant is paired with a dedicated mentor who provides personalised guidance and support throughout their learning journey. Mentors are experienced project controls professionals who offer insights, answer questions and help participants connect theoretical concepts to real-world scenarios.

Participants

The heart of the Academy lies in its participants, who come from diverse backgrounds and bring unique perspectives to the learning environment. Participants actively engage in workshops, discussions, and practical exercises, fostering a collaborative and dynamic atmosphere.

Class Sizes and Group Dynamics

To maximise the interaction and engagement of participants, class sizes are kept small and manageable. This ensures that everyone has the opportunity to actively contribute, ask questions, and share their experiences. Group dynamics are carefully curated to encourage teamwork, problem-solving, and peer learning.





Curriculum Design

The Academy follows a meticulously designed curriculum that covers a wide spectrum of project controls topics. Each module is carefully crafted to align with industry standards and best practices, ensuring that participants gain relevant knowledge and skills. The curriculum is continuously updated to reflect the evolving landscape of project management.



Assessment and Feedback

Throughout the Academy's modules, participants are assessed on their understanding and application of project controls concepts. These assessments may include quizzes, practical exercises, and project simulations. Feedback from instructors and mentors is provided to help participants track their progress and identify areas for improvement.



Networking and Collaborative Learning

The Academy emphasises the importance of networking and collaborative learning. Participants have opportunities to connect with peers, share experiences, and collaborate on projects. These interactions not only enrich the learning experience but also facilitate the exchange of insights and best practices.



Flexibility and Adaptability


We recognise that participants may have varying learning preferences and schedules. The Academy offers flexibility by accommodating different learning styles. Whether you prefer in-person sessions, online modules, or a combination of both, our structure allows you to tailor your learning experience to your needs.



Support and Resources

In addition to mentorship, participants have access to a wide range of support and resources. These include a dedicated support team, a knowledge repository, and a library of reference materials. We aim to empower participants with the tools and information they need to succeed.

The Academy's structure is designed to create a vibrant and dynamic learning environment where participants can explore, learn, and grow. Whether you are new to project controls or seeking to advance your career, our structured approach ensures that you gain the skills and knowledge necessary for success.





Eligibility

Our Academy structure is designed to accommodate individuals at various stages of their careers, from newcomers to experienced professionals. Admissions are open to those with a passion for project controls and a commitment to learning.



Application Process

The application process is straightforward. Applicants are required to complete an online application form, which includes a brief statement of purpose and a summary of their academic and professional background. Our admissions team reviews each application carefully to ensure a good fit with the Academy's values and objectives.



DELIVERY STRUCTURE

The Blueprint Academy is delivered over an 18-month duration and covers a wide range of modules, each thoughtfully designed to build essential project controls skills and knowledge. This structured learning journey allows participants to immerse themselves in the world of project controls gradually, gaining expertise step by step.

SYLLABUS AND CURRICULUM

At the Blueprint Academy, our curriculum is thoughtfully structured to provide participants with a comprehensive understanding of project controls principles and practices. The programme is designed to equip individuals with the knowledge and skills needed to excel in the field of project management and project controls. The syllabus follows a project structure of Initiation, Integrated Baseline Development, Execution and Close-Out.

Each of these sections includes a group of modules.



Initiation

The “Initiation” modules mark the foundational phase of project controls. Here, participants will learn how projects are initiated, established, and defined to set the stage for effective control and management. Topics covered include project lifecycles, stakeholder identification, and the development of project scope. Participants gain a clear understanding of what it takes to kickstart a project with a solid foundation.



Integrated Baseline Development

Following project initiation, the “Integrated Baseline Development” modules take participants deeper into the planning phase. These modules focus on the critical aspects of creating a comprehensive project baseline, including work breakdown structures (WBS), cost estimation, scheduling, and risk assessment. It equips individuals with the skills to establish a robust project plan, laying the groundwork for successful project execution.



Execution

In the “Execution” modules, participants transition into the heart of project management—project implementation. This phase covers the practical aspects of executing a project plan, emphasising performance monitoring, cost control, risk management, data analytics and effective communication. Participants learn how to navigate project complexities, make informed decisions, and ensure that projects stay on track toward successful completion.



Close Out

The “Close Out” modules conclude the project lifecycle, focusing on the meticulous steps required to successfully close a project. Participants explore project closure processes, documentation, handover procedures, and post-project evaluation. This module ensures that all project deliverables are met, stakeholders’ expectations are satisfied, and valuable lessons are captured for continuous improvement.



Initiation



Introduction to project controls

This module provides a fundamental understanding of project controls, setting the stage for the entire program.



Projects Portfolios and Programmes

Participants explore how individual projects fit into broader portfolios and programs, aligning project objectives with organisational goals.



Project Lifecycle

This module covers the various phases of a project's lifecycle, emphasising key milestones and activities.



Stakeholder Management

Participants learn how to identify, engage, and manage stakeholders effectively, a crucial aspect of project initiation.



Scope and Requirements Management

This module focuses on defining and managing project scope and requirements to ensure alignment with project objectives.

Integrated Baseline Development



Introduction to Planning

Participants gain insights into project planning fundamentals, emphasising the importance of a well-structured project plan.



Breakdown Structures

This module introduces Work Breakdown Structures (WBS) and Organisational Breakdown Structures (OBS) for efficient project activity and resource organisation.



Planning

Building on the introduction, this module delves deeper into project planning, including scheduling, resource allocation, and risk assessment.



Cost Estimating

Participants acquire skills in accurately estimating project costs, a critical aspect of project controls.



Budgeting

This module explores budgeting techniques to allocate resources effectively throughout the project.



Risk Management

Participants begin their journey into risk management, understanding how to identify and assess project risks during the initiation phase.



Creating a Schedule

Scheduling is vital for project success. Participants learn to create and manage project schedules to ensure timely completion.

Execution



Project Controls Plan

This module covers the development of a project controls plan, essential for effectively managing project execution.



Data Analysis and Visualisation

Participants learn about data collection, analysis, and visualisation techniques to inform decision-making during project execution.



Schedule Management

This module focuses on managing project schedules throughout the execution phase, ensuring adherence to timelines.



Change Control and Baseline Management

Participants explore strategies for managing changes to project baselines, crucial for maintaining project control.



Risk Management and Control

Building on earlier risk management concepts, this module delves deeper into ongoing risk monitoring and control strategies.



Consultancy Skills

Participants develop essential consultancy skills, enabling them to provide valuable insights and guidance during project execution.



Contingency Management

This module covers contingency planning and management, ensuring projects are equipped to handle unforeseen challenges.



Performance Reporting

Participants learn to create comprehensive performance reports, facilitating communication and decision-making during project execution.




Contract Management

This module focuses on effective contract management practices during project execution.



Cost Control

Cost control techniques are essential for staying within budget during project execution.



CLOSE OUT



Close Out

The final phase of a project is crucial. This module covers all aspects of project closeout, ensuring a smooth transition to project completion.



Lessons Learned


Participants learn how to gather and apply lessons learned from project execution to improve future projects.



Knowledge Management

This module focuses on knowledge capture and transfer for continuous improvement within the organisation.





BLUEPRINT ACADEMY